# SNEAK PEAK of the New Campus and Construction Updates



12.5.2019



## What has been happening lately?


- Contractors are coordinating construction schedules and preparing resources to mobilize in Feb. or March 2020.
- Building plans and layouts are being fine-tuned, down to the details of colors, materials, locations of power outlets, etc.
- Blueprints are in the works, soon to be submitted for approval and permits.
- The Mill City Planning Commission will be reviewing our site plan later this month.
- Civil engineers are working with local government to finalize plans for power connections, sewer connections, rain water drainage plans, parking, and sidewalks.
- School staff are developing plans and schedules to better support our students when we move into our new buildings.
- The Community School Bond Oversight Committee has been meeting to review plans and budgets for the project, and will continue to monitor our work.
- We are working with local donors who would like to contribute to our project to reduce costs for us and to improve our new facilities for our students.




## When will the new buildings be finished?

- The three new classroom buildings of Santiam Junior/Senior High School (SJSHS) are scheduled to open this coming school year, the fall of 2020. This schedule is aggressive and tight, which if delays occur, could change into a mid-year opening of the new school. We are preparing for both options, yet remain optimistic.
- The cafeteria at Santiam Elementary School (SES) is also anticipated to be completed during the 2020-2021 school year.
- The SJSHS auxiliary gymnasium work will begin after the new school is built and the existing school is demolished. Once the existing school is gone and that ground is prepped for the new gym, construction will occur. This could be done during the 2021-2022 school year.

SJSHS New Campus



# SES New Campus





















# SJSHS Exterior and Entryway Changes



First rendition done by architects. We asked for revisions to better fit our community

Second rendition. Closer, but still not 'the one'

Current rendition that fits our need and community





#### SES Cafeteria Exterior Views














# SJSHS Layout – Building B




# SJSHS Layout - Building C












# SES Layout - Cafeteria








#### SJSHS Interior Views - Classroom



Note: Wall colors and desk types subject to change.





#### SJSHS Interior - materials and colors











Note: Colors, lighting options and window size subject to change.



# Maximizing our resources with local and state support?

- We have been fortunate to have local timber support over the years and that is continuing as we build new schools for our students. Freres Lumber Company and Frank Lumber Company have been intimately involved in our planning and will be contributing products for the construction of our buildings. This generosity keeps local timber in our schools and helps us reduce construction costs, allowing us to do more! Their support is greatly appreciated!
- We are also the proud recipient of a CTE Revitalization Grant in the amount of \$125,000. This grant will pay to convert one of the new classrooms at SJSHS into a Culinary Classroom. These funds will be used to enlarge and equip the space to allow us to add a new program that our students and community have been wanting.